

Ministry / Division : Energy & Mineral Resources Division
Procuring Entity Name : Bangladesh Petroleum Institute

ANNUAL PROCUREMENT PLAN (2022-23)

Budget : Revenue

PART – A- GOODS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR (1)	Procurement of Bag for Training	No	500	RFQ	HOPE	Own Funds	TK.3,50,000/-	Planned Dates Planned Days	16-08-22 0	26-08-22 10	03-09-22 07	07-09-22 04	---	10-09-22 03	24 Days	24-09-22 15 Days
GR (2)	Procurement of Stationary Goods	No	Lot	RFQ	HOPE	Own Funds	TK. 3,00,000/-	Planned Dates Planned Days	06-09-22 0	16-09-22 10	22-09-22 07	24-09-22 02	---	28-09-22 04	23 Days	12-10-22 14 Days
GR (3)	Procurement of Liveries for Driver & IV Class Employees	No	Lot	RFQ	HOPE	Own Funds	TK. 50,000/-	Planned Dates Planned Days	09-09-22 0	21-09-22 10	28-09-22 07	30-09-22 02	---	05-10-22 02	21 Days	19-10-22 14 Days
GR (4)	Procurement of Repairing of Vehicle	No	03	RFQ	HOPE	Own Funds	TK. 2,30,000/-	Planned Dates Planned Days	10-09-22 0	20-09-22 11	24-09-22 05	28-09-22 02	---	01-10-22 03	21 Days	15-10-22 14 Days
GR (5)	Procurement of Bag for Training	No	500	RFQ	HOPE	Own Funds	TK.3,50,000/-	Planned Dates Planned Days	12-02-23 0	20-02-23 08	28-02-23 08	04-03-23 04	---	08-03-23 04	24 Days	18-03-23 10 Days
GR (6)	Procurement of Desktop Computer	No	30	OTM (NCT)	HOPE	Own Funds	TK. 35,00,000/-	Planned Dates Planned Days	26-04-23 0	05-05-23 10	12-05-23 07	16-05-23 04	---	23-05-23 07	28 Days	06-06-23 14 Days

shahadat

২৭/৭/২২

মোঃ শাহাদাত হোসেন
প্রোগ্রামিং কর্মকর্তা
বাংলাদেশ পেট্রোলিয়াম ইনস্টিটিউট
কালানি ও বনিক সল্লদ বিভাগ।

[Signature]

২৭/৭/২২

মোঃ সাপ ইবনে শামীম
সহকারী পরিচালক (ভাণ্ডার/অফিস)
বাংলাদেশ পেট্রোলিয়াম ইনস্টিটিউট
কালানি ও বনিক সল্লদ বিভাগ।

[Signature]

২৭/৭/২২

(বেনিচান)
পরিচালক (প্রশাসন ও প্রশিক্ষণ)
(মুদ্রাসচিত্র)
বাংলাদেশ পেট্রোলিয়াম ইনস্টিটিউট
কালানি ও বনিক সল্লদ বিভাগ
দিয়া, কালানি ও বনিক সল্লদ মহলা, ঢাকা।

PART – B- SERVICE(Non-Consulting Services)

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR(1)	Appoinment of CA Firm for Internal Audit	—	01	OTM	HOPE	Own Funds	TK. 3,00,000/-	Planned Dates Planned Days	<u>25-08-22</u> 0	<u>12-09-22</u> 17	<u>19-09-22</u> 07	<u>05-10-22</u> 17	<u>12-11-22</u> 07	<u>20-11-22</u> 28	72 Days	

Shahadat
০৭/৭/২২
শাহাদাত হোসেন
বেআনিক কর্মকর্তা
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জাহানি ও খনিজ সম্পদ বিভাগ।

০৭/৭/২২
মোঃ সাদি ইবনে শামীম
সহকারী পরিচালক (ভূত্ব/সম্পদ)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জাহানি ও খনিজ সম্পদ বিভাগ।

০৭/৭/২২
(খেনচান)
পরিচালক (প্রশাসন ও প্রশিক্ষণ)
(মুদ্রাসচিব)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জাহানি ও খনিজ সম্পদ বিভাগ
বিদ্যুৎ, জাহানি ও খনিজ সম্পদ মহলায়, ঢাকা।